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During the month of May, 1990, the +ollo§ing'ﬂacébile Reclamation
Froject items were addrescsed: ' R ; :

’

I. QPERATIQHS: Dozer work continued in the South Faguate by trimming
down more of FPiles 18/13. Sloping began on the waste dumps just south
of the Rio Paguate. The highway was closed as planned and the

scrapers began hauling ocut of File 17 and tha truck leet moved into
File FS5-18 (after completing FS-01)., The Quirk loading dock
demolition/cleanup was completed. Three days of dLLlVlty were lost

due to snow & rain the first week of-tay but overall the LCC

continues te be ahead of schedule. The.attached report prov1des the
detailed wan pacLage status and cost*;nformatlan. ¢

IXI. FINANCIAL ITEHS: Dn May:-- Jl,_199ow“the value af the Dean Witter
fund was #%14&,783,503 based on a price of #9.33/share, up 10
cents/chare from the end of April. This modest improvement is due to
more favorable bond markets, according to Bob Lyle (Account Manager.)
Mark Fike of the 1st Mational Bank said the closing balance as of

/31/50 was %5,248,366.81. The 2nd Quarter Financial Report is heing
prepared with the assistance of the Accounting Deparment.
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III. ENGIHEERING ITEMS: George Farris has agreed with the design
criteria chamnges jointly developed by the RFM, LCC, and
Landmark/Weston. Upon receipt of the final report and detailed back-
up from Mike Bone {(Chief Design Enginesr—Weston), he will direct Diego
Lujan (BIA Contracting Qfficer) to allow inclusion of the changes into
the acceptable de=sign criteria. An esstimate on re-mapping of the
Jackpile Pit (east of thes Rio Moguino) was obtained and is being
evaluated. The purpose of the re—-mapping would bhe for volume
verifications on the LCC but a final decieion on proceeding with this
activity is pending. Initiation of the 2nd Year Operating Flan was
done in May with the goal of having Council Approval +or the Flan by
the end of September, 1990,

IV. OTHER ITEHS: The Landmark Consulting Services contract and
Modification #2 to the Cooperative Agreement will be submitted for
Council consideration in June. Les Taylor/Marcia Green have develaoped
the documents covering these issues. The auwthorization for ths LCC to
be able to utilized reclamation equipment for cutside work will also
be discussed.

pc: Fueblo of Laguna Councilmen
Yamie lLeeds—Agency Superintendent
Dave Sitzler—-ELM
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